
Building Training Date Install Start Date

Phase 1

ITS Complete 

Phase 2

Nicks Hall 10/12/2023 Complete 

Phase 3

Rogers Stout Hall 10/26/2023 Complete 

Sherrod Library Complete 

Port 1 Complete 

Phase 4

D P Culp Center 11/16/2023 Complete 

Reese Museum Complete 

Centennial Hall Complete 

Governors Hall Complete 

Parking Service Complete 

Internal Audit Complete 

Maple Street Complete 

Alexander Hall / University School Complete 

Phase 5

Brown Hall 11/30/2023 Complete 

Burleson Hall Complete 

Mathes Hall Complete 

Mathes &Burleson Complete 

Memorial Center / Mini Dome Complete 

Port 2 Complete 

Phase 6

Ball Hall 12/12/2023 Complete 

Gilbreath Hall Complete 

Memorial Hall / Brooks Gym Complete 

Sam Wilson Hall Complete 

Martin Center Complete 

Digital Media Center Complete 

Tree House Complete 

Brinkley/Millennium  Complete 

Parking Garage Partial

Carter Hall Complete 

Phase 7

Lamb Hall 1/4/2024 Complete 

Hutcheson Hall Complete 

Data Center Complete 

Wilson Wallis Hall Complete 

Clark Building Complete 

Chiller Plant / Clack Bld Complete 

 



Building Training Date Install Start Date

Warf Pickel Hall Complete 

Port 3 Phases 6 & 7 (2/29/2024)

Phase 8

Lyle House (1/25/2024) Complete 

Earnest House Complete 

Lucille Clement Hall Complete 

Center For Physical Activity Complete 

Bond Building (Facilities) Complete 

West Hall Complete 

Ross Hall Complete 

Yoakley Hall Complete 

Power Plant Complete 

Powell Hall Complete 

West Campus Complete 

Art Annex Complete 

Wilbur Bond Complete 

Turf Maintenance Complete 

Football Complete 

JC Day Center Complete 

Little Bucs Complete 

Buc Ridge Clubhouse Complete 

Central Receiving Complete 

Surplus Warehouse Complete 

WETS FM Complete 

BOB Complete 

Turf Maintenance Complete 

Football Complete 

JC Day Center Complete 

Little Bucs Complete 

Basler Complete 

Off-Campus  - Phase 9

Keystone (2/15/2024) Complete 

Kingsport Complete 

Gray Fossil Site Complete 

Model Mill Complete 

Innov Lab - ILB Complete 

Nave Complete 

Valleybrook Complete 

Off Campus 2700 S. Roan Complete 

Bank of Tennessee Complete 

Bluesky Cattanooga Complete 

SEV Complete 

Remote Complete 

 



Building Training Date Install Start Date
Phase 10

Burgin Dossett Hall 3/14/2024 Complete 

Port 4 Phases 8, 9, & 10 Complete 

Phase 11 - VA

VA1 4/2/2024 Complete

VA119 Complete

VA4 Complete

VA2  Complete

VA4  Complete

VA52  Complete

VA6 Complete

VA60 Complete

VA7 Complete

VA179 Complete

Port 5 Tentative Phase 11 (4/24/2024)

Analog Gateways and ATA's Tentative 5/14/2024

Port 6 Tentative Tentaive (5/16/2024)

 


